



OPERATIONS MANAGEMENT

Mavenlink Operations Management helps you provide your team with the tools they need to tackle the road ahead, together. Build a project plan while having full insight and visibility throughout the project. With Mavenlink, your teams have all they need to deliver projects predictably and profitably.

IMPROVE OPERATIONS MANAGEMENT ACROSS YOUR BUSINESS

Project Management

Gain unprecedented visibility into projects for optimal outcomes. Mavenlink gives you a customizable command center that makes it easy to track timelines and project health, and keep clients updated on status for real relationship advantage.

Team Collaboration

Boost team efficiency and impact with contextual collaboration tools that centralize oversight and make communication seamless. Keep team members on task, align resource management and project priorities, and ensure everyone has what they need to move forward.

Project Accounting

Estimate with ease, make proposals more precise, and actively track project burn with our accounting tools. From rate cards and currency management to audit logging and comprehensive financials, Mavenlink up-levels project management and fiscal oversight.

LEARN MORE AT [MAVENLINK.COM](https://mavenlink.com)


Learn what Operations Management
can do for your organization.





PROVIDE A 360 DEGREE VIEW OF PROJECTS

With Mavenlink, you get a complete view of your project portfolio. Quickly assess the status and health of a given project or a portfolio of projects at a glance or down to the task level.



Continually Improve Project Performance

Schedule, scope, budget, and client sentiment are all crucial to a project's success, but can be difficult to control. Project Pulse reveals the real-time health of a project while Task Tracker and resource management tools make needed adjustments without delay.

Mavenlink helps you make both short- and long-term improvements in your project strategies.

Estimate With Confidence

Profitable projects depend on accurate estimates. Mavenlink helps you create estimates and project scenarios prior to starting a project to improve the accuracy of proposals and ensure proper margins are planned into the project.

The result is better precision in developing proposals and improved financial performance on completed work.

iOS Only		Android Only		★ iOS + Android		Add Scenario		
Details	START DATE	BUDGET	RATE CARD					
	September 25	\$60,000	Blended Rate Card 150		+ Add Resource			
ROLE	START DAY	DURATION	ALLOCATION	HOURS	COST RATE	BILL RATE	EST COST	EST FEES
Project Manager	1	78	15%	62h	\$112	\$150	\$6,973	\$9,360
Project Manager	15	62	25%	93h	\$112	\$150	\$12,122	\$17,360
Creative Director	30	48	10%	52h	\$125	\$175	\$4,245	\$8,840
Android Developer	30	48	15%	62h	\$0	\$150	\$0	\$9,360
UX Engineer	45	33	12%	56h	\$125	\$150	\$4,873	\$11,060
RESOURCES	DURATION	HOURS	COST	FEES	MARGIN	BUDGET		
5	78 days	325	\$30,810	\$50,375	\$19,565 (39%)	\$60,000 (\$-9,625 remaining)	Create Project	



PROVIDE REAL-TIME COLLABORATION

Change is a constant. Mavenlink helps you quickly and flexibly manage projects, so you can quickly solve challenges without losing momentum.

The screenshot displays the Mavenlink dashboard interface. At the top, there is a search bar and navigation options for 'Track Time', 'Support', and a user profile for 'Chip'. The main dashboard is divided into several sections:

- People:** Shows a profile for Chip Fitzgerald (Project Manager) and a group of 35 members.
- Time & Utilization Tracking:** Includes a 'TRACKED TODAY' bar chart showing 7h, a 'THIS WEEK' bar chart showing 14h 30, and a 'BILLABLE UTILIZATION' gauge showing 36.25% against a 75% target.
- Projects:** Lists three active projects: 'Master Onboarding Plan' (42% started), 'Mobile Application' (60% started), and 'Software Implementation' (67% started), each with a lead and due date.
- Activity Feed:** Shows recent posts from team members like Sarah Acosta, Glen Abrahams, and Rachel Yelsy, including attachments like 'Implementation Proposal.pdf' and 'Website Creative Brief'.
- Your Tasks - Next 7 Days:** A table listing tasks such as 'Design Research', 'User Profiles', and 'Phase 1 Check-In' with their status and due dates.

Stay Aligned Throughout the Project Lifecycle

Improve project execution, increase productivity, and improve team satisfaction with collaboration that keeps teams plugged in through the entire lifecycle via a dynamic project workspace.

Seamless Collaboration

Give everyone on a project the power to connect, wherever they are. Team collaboration tools maximize productivity by helping you manage contractors and partners with expertise and providing contextual collaboration to enhance communication.

“Mavenlink has completely transformed our business. We’re more nimble, collaborative, and more financially sound than ever.”

HAIDER ALLEG, MANAGING DIRECTOR, KAINJOO



QUICK VISIBILITY INTO PROJECT FINANCIALS

Real-time financial visibility helps you make informed decisions to improve the profitability with each project and client.

Find Critical Financial Insights Right Now

Maximize project profitability and improve bottom-line results with in-the-moment financial insights. Granular control uncovers hidden profits by helping you make informed decisions with real-time financial visibility.

Leverage Flexible, User-Friendly Time Tracking

Track billable and non-billable time against tasks, projects, and clients with real-time reporting to help with compliance and analysis. Mavenlink provides you with greater control over timesheet processes and workflows to improve time collection, utilization, and billing.

The screenshot displays the 'Timesheets' interface. At the top, it shows 'TOTAL HOURS 27h 0m', 'WORKWEEK 40h 0m', 'NET UTILIZATION/WK 67.5%', and 'BILLABLE UTILIZATION 38.75%'. Below this is a table with columns for 'PROJECT', 'TASK', and days of the week (SUN 11, MON 12, TUE 13). The table lists tasks like 'Software Implementation', 'Scenario Mapping', 'Customer Research', 'Web Analytics Report', 'Audience Overview', and 'Mobile Application' with their respective time allocations. A 'Time Tracking' mobile app interface is overlaid on the right, showing a timer at '01:24 00' and buttons for 'Pause' and 'Save'. At the bottom, there are summary statistics for 'UNSUBMITTED 27h 0m', 'BILLABLE 15h 30m', and 'NON-BILLABLE 11h 30m', along with a 'Submit for Approval' button.

“Cloudtech uses Mavenlink to perform all the functions of the other systems. They created and deployed project templates, Gantt charts, work breakdown structures and more to manage projects.

TIM PULLEN, CEO, CLOUDTECH

LEARN MORE

info@mavenlink.com | (800) 860-9544

